

STEREOCOMPARATOR  
PROGRESS REPORT FOR MONTH OF SEPTEMBER 1971

During September, 1971, the Stereocomparator checkout continued and was substantially completed.

The computer program classified modifications have been completed. The operation of the Stereocomparator as a system involving the hardware-software interface is in the process of being checked out.

This work has disclosed a number of varied problems that are being eliminated as they develop. Some of these problems are with the hardware, and some are with the software.

Overall it can be said that good progress is being made, and barring unexpected problems the equipment should be ready for the performance of the acceptance tests in the immediate future.

Chief Engineer

STAT

STAT

Approved For Release 2003/12/04 : CIA-RDP78B05171A000100010028-8

Approved For Release 2003/12/04 : CIA-RDP78B05171A000100010028-8